



Change Order No. 1

Project Name:	Waste Management Strategies and Design	Date:	November 5, 2024
Project Address:	St. Charles Waste Disposal Site	Client Name:	The Corporation of the Municipality of St. Charles
Project Location:	St. Charles, Ontario	Client Project/P.O. No.:	
Pinchin Project Manager:	Alana Valle	Pinchin File No.:	335248.001

The following work is not included in our current scope of work. Please authorize this request, and return to Pinchin Ltd.

Description of requested change to work:

1. Completion of a topographic drone survey at the St. Charles Waste Disposal Site (the Site) to support the assessment of the current landfilling operations versus the MECP approved Design & Operations Plan.

Original Contract Sum:	\$8,510.00	Contract Time will be changed by (days):	N/A
Sum of previous Change Orders:	\$0.00	Cost this Change Order	\$5,148.00
Contract Sum prior to this Change Order:	\$8,510.00	New Contract Total	\$13,658.00

All sums exclude taxes.

Client Signature	Date	Client Name (Please Print)
------------------	------	----------------------------

The Client authorizes Pinchin Ltd. to proceed with work described herein and approves the changes in the costs outlined in this Request for Change. Please enter existing or new purchase order number, as required, in space provided. Pinchin and Client agree that except as otherwise amended by this Request for Change; the terms and conditions of the original Authorization to Proceed, Limitation of Liability and Terms of Engagement contract form (or other agreed upon contract document) continue to apply.

335248.001 Change Order 1 Topo Survey

Template: Master Template, Change Order for Clients, April 28, 2021